

Pre-monsoon Works 2024-2025

The Government have accorded Administrative Sanction for the Pre-monsoon preparedness works at a cost of Rs.35.00 Crore, vide the G.O.(Ms).No.29/ Water Resources (I.Spl.2) Department dated 06.02.2024.

Additional Pre-monsoon Works

The Government have accorded Administrative Sanction for 13 Nos. of Additional Pre-monsoon preparedness works at a cost of Rs. 3.50 Crore, vide the G.O.(Ms).No.84/ Water Resources (I.Spl.2) Department dated 23.08.2024 in flood vulnerable reaches of Central Buckingham Canal, Otteri Nullah and Virugambakkam – Arumbakkam Drain in Chennai District.

Pre-monsoon Works 2024

Name of Division	Total no of Works	Total Estimate amount Rs.in Crore	Present stage
Premonsoon works			
Kosasthalaiyar Basin Division, Thiruvallur	43 (22 GCC & 21 Non GCC)	8.50	All works are in Progress
Lower Palar Basin Division, Kancheepuram	59 (12 GCC & 47 Non GCC)	9.00	All works are in Progress
Araniyar Basin Division, Chepauk, Chennai	33 (22 GCC & 11 Non GCC)	12.00	All works are in Progress
Krishna Water Supply Project Division- 1, Chennai-5	3 Non GCC	1.00	All works are in Progress
Total	138	30.50	
Additional Premonsoon Works			
Araniyar Basin Division, Chepauk, Chennai	13	3.50	All works are in Progress
Grand Total	151	33.50	

Name of Work: Removal of floating matters, vegetation and obstructions for free flow of water in Virugambakkam - Arumbakkam Canal from (LS 0m to 2100m) Muthamizh Nagar Bridge in Chennai District.

REACH 1 – RAMALINGA NAGAR at LS 500m (NEAR TAISHA)




BEFORE EXECUTION



DURING EXECUTION



DURING ACS, WRD., INSPECTION



AFTER EXECUTION

Name of Work: Removal of floating matters, vegetation and obstructions for free flow of water in Virugambakkam - Arumbakkam Canal from (LS 2100m to 4200m) in Muthamizh Nagar Bridge to Kannagi Street in Chennai District.

REACH 2 – 100 FEET ROAD NEAR ARUMBAKKAM METRO at LS 3200m



BEFORE EXECUTION



DURING EXECUTION



DURING ACS, WRD., INSPECTION

OTTERI NALLUH

Removal of floating matters, vegetation, obstructions for free flow of water in Otteri Nullah Canal from LS 8065m to LS 9550m Ambedkar College Road Bridge in Chennai District.



BEFORE EXECUTION
Stephenson Bridge D/s



DURING EXECUTION
Stephenson Bridge D/s



DURING EXECUTION
Stephenson Bridge D/s

CENTRAL BUCKINGHAM CANAL

Removal of floating matters, vegetation and obstructions the removed materials in the Central Buckingham Canal from LS 3600m to 7200m in Chennai District.



BEFORE EXECUTION
Mylapore Railway Station



DURING EXECUTION
Mylapore Railway Station

PORUR TANK

Removal Of Weeds, Hyacinth and floating material Porur tank, Maduravaoyal taluk in Chennai District.

BEFORE EXECUTION



DURING EXECUTION



DURING EXECUTION

KORATTUR SURPLUS

Removal of Debris, Weeds, Vegetation, Floating Material and other Obstructions for free flow of water in Vulnerable places and dumping removed materials to the suitable locations for Premonsoon work 2024 in Korattur surplus inlet portion in Madhavaram tank, Thanikachalam drain from LS 0 to 3050M, Vinayagapuram drain in Madhavaram Taluk of Chennai District.



DURING EXECUTION



DURING ACS, WRD., INSPECTION

VELACHERY TANK

Removal of Weeds, Vegetations and Floating Materials in Velachery Tank Surplus course in Velachery Taluk of Chennai District.

Estimate Amount (Rs.in Lakh)	Total Length (in m)	Length completed (in m)	Machine deployed	Present Stage	Remarks
30.00	-	-	1 float with pocalin, 1 Poclairn	Work is in progress	Scheduled date of completion 31.12.2024



BEFORE EXECUTION
200 Feet Road



DURING EXECUTION
200 Feet Road

